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STAGE 4 NOTES

USING FLAGGERS AND CONES SHIFT TRAFFIC EACH DAY TO AVOID DECK
REMOVAL AREA OF OVERHEAD CONSTRUCTION.

REMOVE END BEAMS.

REMOVE MAIN BEAMS.

REMOVE PORTIONS OF ABUTMENTS AND PIERS.

TRAFFIC CONTROL SHALL BE IN ACCORDANCE WITH THE APPLICABLE
PORTIONS OF STANDARD 701606.
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